ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Assigned to
1		**Planning**	**10 days**	**Wed 23/01/19**	**Tue 05/02/19**		
2		Belbin Self perception	1 day	Wed 23/01/19	Wed 23/01/19		Team
3		collaborative software	1 day	Wed 23/01/19	Wed 23/01/19		Team
4		Git repository	1 day	Wed 23/01/19	Wed 23/01/19		Antons
5		individual Concept maps	1 day	Wed 23/01/19	Wed 23/01/19		Team
6		Team concept maps	4 days	Thu 24/01/19	Tue 29/01/19	5	Team
7		Task allocation	1 day	Thu 24/01/19	Thu 24/01/19	2	Team
8		Work breakdown structure	4 days	Fri 25/01/19	Wed 30/01/19	7	Team
9		Focus questions	1 day	Wed 30/01/19	Wed 30/01/19		Team
10		Risk assessment & analysis	4 days	Thu 31/01/19	Tue 05/02/19	9	Team
11							
12		**Anaylsis**	**42 days**	**Wed 13/02/19**	**Thu 11/04/19**		
13		system development Methodology	1 day	Wed 13/02/19	Wed 13/02/19		Team
14		Problem statement Breakdown	1 day	Wed 13/02/19	Wed 13/02/19		Team
15		system Requierments	2 days	Thu 14/02/19	Fri 15/02/19	14	Team
16		Access levels	1 day	Mon 18/02/19	Mon 18/02/19	15	
17		Project conceptmaps	3 days	Tue 19/02/19	Thu 21/02/19	16	Antons,Andre
18		Use Cases	2 days	Fri 22/02/19	Mon 25/02/19	17	Andre



Project: Project1
Date: Thu 16/05/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Assigned to
19		Use Case Texts	3 days	Tue 26/02/19	Thu 28/02/19	18	Andre
20		Robustness Diagram	3 days	Fri 01/03/19	Tue 05/03/19	19	Kevin
21		Sequence Diagram	3 days	Wed 06/03/19	Fri 08/03/19	20	Gisylia
22		Domain Model	5 days	Wed 06/03/19	Tue 12/03/19	20	Antons
23		Class Diagram	7 days	Wed 13/03/19	Thu 21/03/19	22,21	Antons
24							
25		**Design and Architecture**	**15 days**	**Fri 22/03/19**	**Thu 11/04/19**		
26		Design and plan System Architecture	5 days	Fri 22/03/19	Thu 28/03/19		Gisylia
27		Interface Design	10 days	Fri 29/03/19	Thu 11/04/19	26	Gisylia
28							
29		**Coding**	**14 days**	**Mon 08/04/19**	**Thu 25/04/19**		
30		JSPs	14 days	Mon 08/04/19	Thu 25/04/19		Gisylia,Kevin
31		Gluon Gui	7 days	Mon 08/04/19	Tue 16/04/19	26	Gisylia
32		Webserver	27 days	Mon 08/04/19	Tue 14/05/19		Antons
33		Database	27 days	Mon 08/04/19	Tue 14/05/19		Antons
34		Classes	27 days	Mon 08/04/19	Tue 14/05/19	23	Andre
35							
36		**Maintenance and Support**	**3 days**	**Wed 15/05/19**	**Fri 17/05/19**		
37		User Guide	3 days	Wed 15/05/19	Fri 17/05/19	29	Kevin
38		Developers Guid	3 days	Wed 15/05/19	Fri 17/05/19	29	Antons



Project: Project1
Date: Thu 16/05/19

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Project1
Date: Thu 16/05/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Project1
Date: Thu 16/05/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Project: Project1
Date: Thu 16/05/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1
Date: Thu 16/05/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			